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ESTIMATE RUN 09/23/2021

ESTIMATE SUMMARY 14:34:43

CONTID: C19263         ESTIMATE NO: 0002 PROG 2005

PCN: 19263-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MP 143.8 MCCABE CREEK IN PAGOSA SPRINGS PERCENT TIME:

PROJECT NO: BR1602-139                    

US 160 MCCABE CREEK PAGOSA

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,751,196.96 PARTICIPATING $ $ 458,321.01

AWARD PROJECT AMT: 5,497,330.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,150.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.41

WORK DAYS

WORK DAYS

15.39%

4,866,304.34

458,321.01

458,321.01

448,170.08

$

$

$

$

884,892.62

0.00

884,892.62

9,440.14

894,332.76

-19,349.38

0.00

874,983.38

0.00

AMOUNT DUE 874,983.38 448,170.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 448,170.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 195

ORIG TIME ALLOW: 195

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/02/202109/18/2021

05/13/2021

06/23/2021

07/02/2021

08/02/2021
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

1,511.490.500

0.00

1.000

L S 

3,022.97000

0010 Removal of Tree 1.000

0.000

202-00010  
 

1,162.111.000

0.00

5.000

EACH

1,162.11000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,734.25000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

3,637.45000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

792.000

LF  

39.78000

0030 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

18.000

LF  

94.47000

0035 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

336.000

SY  

20.09000

0040 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

42.000

LF  

34.56000

0045 Removal of Curb and Gutter 0.000

60.000

202-00203  
 

646.2060.000

646.20

605.000

LF  

10.77000

0050 Removal of Asphalt Mat 0.000

462.000

202-00220  
 

3,811.50462.000

3,811.50

4,477.000

SY  

8.25000

0055 Removal of Pavement Marking 0.000

393.000

202-00250  
 

1,277.25393.000

1,277.25

1,418.000

SF  

3.25000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Removal of Ground Sign 2.000

4.000

202-00810  
 

1,435.326.000

956.88

6.000

EACH

239.22000

0065 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

188.000

LF  

5.80000

0070 Unclassified Excavation 0.000

5,804.500

203-00000  
 

104,655.145,804.500

104,655.14

11,609.000

CY  

18.03000

0075 Rock Excavation 0.000

382.000

203-00400  
 

11,620.44382.000

11,620.44

4,775.000

CY  

30.42000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

118.70000

0085 Backhoe 8.000

0.000

203-01510  
 

1,093.128.000

0.00

40.000

HOUR

136.64000

0090 Potholing 2.000

0.000

203-01597  
 

849.222.000

0.00

80.000

HOUR

424.61000

0095 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

196.61000

0100 Laborer 0.000

4.000

203-02330  
 

193.244.000

193.24

40.000

HOUR

48.31000

0105 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,586.000

CY  

29.59000

0110 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

366.000

CY  

271.87000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,277.000

CY  

93.58000

0120 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,209.000

CY  

20.04000

0125 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

71,764.72000

0130 Shoring (Area 1) 0.000

1.000

206-01781  
 

113,627.471.000

113,627.47

1.000

L S 

113,627.47000

0135 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

65,784.33000

0140 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

7,176.47000

0145 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

444.000

CY  

7.24000

0150 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

92.000

CY  

25.46000

0155 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

352.000

CY  

49.19000

0160 Topsoil (Wetland) 0.000

0.000

207-00703  
 

0.000.000

0.00

270.000

CY  

29.02000

0165 Topsoil (Wetland) (Stream Substrate) 0.000

0.000

207-00703  
 

0.000.000

0.00

100.000

CY  

52.23000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Erosion Log Type 1 (12 Inch) 196.000

200.000

208-00002  
 

2,051.28396.000

1,036.00

1,726.000

LF  

5.18000

0175 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.19000

0180 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

9.000

EACH

618.49000

0185 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

479.32000

0190 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

16.000

LF  

13.16000

0195 *Vehicle Tracking Pad 1.000

1.000

208-00070  
 

42,331.862.000

21,165.93

2.000

EACH

21,165.93000

0200 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

31.000

CY  

133.42000

0205 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

67.17000

0210 *Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

301.422.000

301.42

40.000

HOUR

150.71000

0215 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

196.61000

0220 *Erosion Control Management 1.000

6.000

208-00207  
 

2,435.587.000

2,087.64

48.000

DAY 

347.94000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 *Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

33,430.40000

0230 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

6,045.07000

0235 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

538.24000

0240 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

1,263.91000

0245 *Dewatering 0.000

0.150

211-03005  
 

12,110.300.150

12,110.30

1.000

L S 

80,735.31000

0250 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.480

ACRE

1,886.59000

0255 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

370.31000

0260 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

144.000

LB  

2.05000

0265 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

96.000

LB  

1.91000

0270 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.480

ACRE

1,178.39000

0275 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.180

ACRE

1,782.16000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.480

ACRE

2,922.57000

0285 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,320.000

LB  

6.02000

0290 *Deciduous Tree (4 Inch Caliper) 0.000

0.000

214-00240  
 

0.000.000

0.00

5.000

EACH

1,619.69000

0295 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

825.000

EACH

2.80000

0300 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,523.000

SY  

3.78000

0305 *Wildlife Biologist 4.000

0.000

240-00000  
 

550.204.000

0.00

80.000

HOUR

137.55000

0310 *Environmental Health and Safety Management 0.000

0.200

250-00010  
 

953.040.200

953.04

1.000

L S 

4,765.18000

0315 *Monitoring Technician 0.000

14.000

250-00050  
 

2,042.8814.000

2,042.88

40.000

HOUR

145.92000

0320 *Health and Safety Officer 0.000

4.500

250-00110  
 

941.904.500

941.90

20.000

HOUR

209.31000

0325 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

10.000

EACH

143.53000

0330 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

20.000

CY  

129.23000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

20.000

CY  

137.55000

0340 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

10.000

CY  

299.02000

0345 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

1,192.000

TON 

43.54000

0350 Aggregate Base Course (Class 6) 0.000

14.440

304-06000  
 

561.5714.440

561.57

1,336.000

TON 

38.89000

0355 Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.130

403-00720  
 

2,712.9614.130

2,712.96

1,037.000

TON 

192.00000

0360 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

145.000

GAL 

46.50000

0365 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

30.000

SY  

178.82000

0370 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

406.000

SY  

11.46000

0375 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,183.000

SY  

6.11000

0380 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

2,720.000

SF  

75.84000

0385 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

169.000

CY  

305.48000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0390 Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

279.000

CY  

257.03000

0395 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

142.000

CY  

297.87000

0400 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,154.000

SY  

14.35000

0405 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

7.000

CY  

1,176.84000

0410 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

154.000

CY  

462.12000

0415 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

524.000

SY  

28.71000

0420 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

87.000

SY  

37.68000

0425 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

10.000

CY  

1,052.55000

0430 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

34.000

CY  

1,124.31000

0435 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

83.000

CY  

1,228.37000

0440 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

76.000

CY  

1,309.72000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

166.000

SY  

21.53000

0450 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

227.000

SY  

21.53000

0455 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

7,997.000

LB  

2.39000

0460 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

19,947.000

LB  

3.59000

0465 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

56.000

LF  

418.93000

0470 12 Inch Plastic Pipe (SDR 35) 0.000

0.000

603-50012  
 

0.000.000

0.00

114.000

LF  

106.56000

0475 24 Inch Flexible Pipe 0.000

0.000

603-61240  
 

0.000.000

0.00

68.000

LF  

302.84000

0480 10x14 Ft Concrete Box Culvert (Precast) 0.000

0.000

603-71410  
 

0.000.000

0.00

319.000

LF  

2,319.08000

0485 Inlet Special (Triple) (10 Foot) 0.000

0.000

604-14510  
 

0.000.000

0.00

2.000

EACH

17,144.55000

0490 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

0.000.000

0.00

2.000

EACH

15,107.92000

0495 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

44.000

LF  

124.33000
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PCN: 19263-BID    ESTIMATE RUN 09/23/2021

PROJECT: BR1602-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0500 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,545.33000

0505 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

5,860.79000

0510 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

2,235.47000

0515 Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

3,596.61000

0520 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

5,682.57000

0525 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

201.000

LF  

351.71000

0530 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

418.63000

0535 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

897.06000

0540 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

101.000

LF  

23.92000

0545 *Fence (Plastic) 0.000

754.000

607-11525  
 

4,508.92754.000

4,508.92

754.000

LF  

5.98000

0550 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

236.000

SY  

152.01000
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NO.
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NO.
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THIS

PERIOD

14:34:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0555 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

32.000

SY  

307.16000

0560 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

566.000

LF  

68.75000

0565 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

30.000

LF  

188.07000

0570 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

59.80000

0575 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

71.76000

0580 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,002.000

LF  

35.88000

0580 MATERIAL ALLOWANCE 2" conduit 1,002.000

0.000

7,415.141,002.000

0.00LF  

7.40034

0585 Hanger System 0.000

0.000

613-04020  
 

0.000.000

0.00

1.000

L S 

14,532.12000

0590 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

6.000

EACH

3,827.45000

0590 MATERIAL ALLOWANCE Reinforcing Steel for caisson 6.000

0.000

2,025.006.000

0.00EACH

337.50000

0595 Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

17,941.18000
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0600 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.000

SF  

26.31000

0605 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

93.000

SF  

33.49000

0610 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

17.94000

0615 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

239.22000

0620 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

115.000

LF  

26.31000

0625 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

9.000

EACH

299.02000

0630 Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

2.000

EACH

2,882.38000

0635 12 Inch Ductile Iron Pipe (Class 52) 0.000

0.000

619-06120  
 

0.000.000

0.00

118.000

LF  

211.03000

0640 12-Inch Ductile Iron Pipe (Preinsulated) (Class 52) 0.000

0.000

619-06125  
 

0.000.000

0.00

79.000

LF  

288.43000

0645 18 Inch Welded Steel Pipe 0.000

0.000

619-10180  
 

0.000.000

0.00

44.000

LF  

162.60000

0650 Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

2.000

EACH

263.80000
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0655 12 Inch Gate Valve (Mueller RWGV) 0.000

0.000

619-75096  
 

0.000.000

0.00

2.000

EACH

3,905.75000

0660 *Construction Surveying 0.200

0.100

625-00000  
 

15,967.650.300

5,322.55

1.000

L S 

53,225.50000

0665 Mobilization 0.171

0.171

626-00000  
 

239,913.290.342

119,956.64

1.000

L S 

701,500.84000

0670 *Public Information Management (Tier IV) 27.000

28.000

626-01114  
 

3,881.3555.000

1,975.96

305.000

DAY 

70.57000

0675 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

28.000

GAL 

156.48000

0680 Pavement Marking Paint (High Build) (Temporary) 0.000

11.150

627-00013  
 

314.3211.150

314.32

22.000

GAL 

28.19000

0685 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

319.000

SF  

32.29000

0690 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

348.000

SF  

22.43000

0695 *Flagging 0.000

175.000

630-00000  
 

5,860.75175.000

5,860.75

6,000.000

HOUR

33.49000

0700 *Traffic Control Inspection 10.000

8.000

630-00007  
 

4,198.3218.000

1,865.92

90.000

DAY 

233.24000

0705 *Traffic Control Management 10.000

20.000

630-00012  
 

30,320.7030.000

20,213.80

195.000

DAY 

1,010.69000
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0710 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

747.552.500

0.00

9.000

EACH

299.02000

0715 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

48.000

LF  

59.80000

0720 *Construction Traffic Sign (Panel Size A) 10.000

2.500

630-80341  
 

598.0012.500

119.60

52.000

EACH

47.84000

0725 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

287.044.000

0.00

12.000

EACH

71.76000

0730 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,176.471.000

0.00

2.000

EACH

7,176.47000

0735 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

897.060.500

897.06

2.000

EACH

1,794.12000

0740 *Drum Channelizing Device 35.000

35.500

630-80360  
 

2,529.5470.500

1,273.74

141.000

EACH

35.88000

0745 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

2.000

EACH

59.80000

0750 Barrier (Temporary) (Concrete) 0.000

135.000

630-80370  
 

9,159.75135.000

9,159.75

560.000

LF  

67.85000

0755 *Traffic Cone 50.000

0.000

630-80380  
 

299.0050.000

0.00

100.000

EACH

5.98000

0760 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

7,176.47000
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0765 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0770 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0775 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0780 F/A Contaminated Groundwater Management 0.000

2,948.140

700-70034  
 

2,948.142,948.140

2,948.14

10,000.000

F A 

1.00000

0785 F/A Adjust Utilities 3,715.550

3,202.100

700-70060  
 

6,917.656,917.650

3,202.10

30,000.000

F A 

1.00000

0790 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0795 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0800 F/A Hazardous Waste Disposal (Lab Analysis) 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0805 F/A Hazardous Waste Disposal . 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 654,841.13458,321.015,511,705.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0810 Field Office (Class 2) 1.000

0.000

620-00002  
 

111,074.251.000

0.00

1.000

EACH

111,074.25000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

113,466.411.000

0.00

1.000

EACH

113,466.41000

0820 Sanitary Facility 1.000

0.000

620-00020  
 

14,950.981.000

0.00

1.000

EACH

14,950.98000

CAT 239,491.640.00239,491.64CURRENT AMT0400 $ $ $

$ 894,332.77458,321.01$5,751,196.96$CURRENT AMTPROJECT TOTAL


